
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:42 AM
Run date

Time

Reviewer: Shedd, Bill 21-Nov-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Feather, Bernard
Diary #: 432 Date: 12-Nov-2013 Tuesday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 05:00 Over Time: 01:00

Const Calendar Day: 526

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Not recoreded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Oversight of FWS night work from 1830 on 11-12-2013 to 0330 on 11-13-2013. Mahmoud Khandaghabadi
provided the overnight inspection. MEP staff meeting 0830-0900. Misc MEP paperwork and write diaries.

Bid Item: 125 0-000-000.12504-0120F4 DOMESTIC WATER (2 1/2 NPS)

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 5.50 0.00 0.00 5.50

JNM NARCISO BIAGIPlumber/Pipefitter 3.50 0.00 0.00 3.50

FOR TOM COLOMBOPlumber/Pipefitter 3.50 0.00 0.00 3.50

Diary: Dispute

Mechanical Piping

Mahmoud Khandaghabadi Diary:

F.W. Spencer & Son, Inc. (Mechanical Contractor):
Field Work: 8:30 PM to 4:00 AM
Work Shift: 8:00 PM to 4:30 AM
Location(s): East Bond North Edge of Deck

Used West Bound Lane Closure to access the Air and Water lines at East Bound North Barrier Rail.

At PP 81 location finished welding the 2 ½" water pipe line.

Thomas and Narciso spent 2 hours each at PP 128 to take measurements for Ductile Iron Pipe support
saddle and to mark the lay out for removal of Victaulic fittings (to be replaced with welded fittings.)

F.W. Spencer Crew:
Thomas Colombo Superintendant
Richard Kilkvee Welder
Narciso Biagi Journeyman Plumber
Joshua Johnson
Equipment:
Red D Arc Welder # FWS 23

125 0-000-000.125
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 432 Date: 12-Nov-2013 Tuesday

Trucks two F150 and one Ford Ranger
Port A Potty
Hertz Rental Magnum Light

Inspector schedule: 8:00 PM to 5:30 AM.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 2.00 0.00 0.00 2.00

FOR TOM COLOMBOPlumber/Pipefitter 2.00 0.00 0.00 2.00

Diary: Dispute

10" DIP installation

Tom Colombo spent 2 hours laying out the additional PS-22 pipe supports for connecting the SAS 10"
CCSF Sewer Force Main to the Skyway per the direction given in the response to RFI 3485.

Narciso Biagi assisted for 2 hours.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM RICHARD KIIKVEEWelder 2.50 0.00 0.00 2.50

JNM NARCISO BIAGIPlumber/Pipefitter 2.50 0.00 0.00 2.50

FOR TOM COLOMBOPlumber/Pipefitter 2.50 0.00 0.00 2.50

Diary: Dispute

Mechanical Change of Character

FWS night work from 1830 on 11-12-2013 to 0330 on 11-13-2013, working from a closure of the #1 lane of
the WB bridge. The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1
hour demobilizing at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks, a light tower, 
and a port-a-potty on a trailer.

001 0-FWS-ELS.354
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